

SPS-E031-81

27 May 1981

MEMORANDUM FOR : Director of Data Processing
FROM : STAT
Deputy Chief, Special Projects Staff/ODP
SUBJECT : Special Projects Staff Weekly Status
Report for Week Ending 26 May 1981

1. SAFE

The SAFE Monthly Progress Review took place on 21-22 May in the Ames Building. Emphasis this month was on the results of the internal audit of the Block I development effort and the review of FY-81 funding. Also discussed were plans for the Block I development.

STAT

STAT

STAT

2. ADSTAR

A. The ADSTAR COTR completed documenting Section 2, System Architecture, with the exception of a section on Backup and Recovery.

B. Documentation of Section 2, Camera Workstation Operations, was completed by the ADSTAR COTR, with the exception of a section on Screen Manipulation.

C. The ADSTAR COTR estimates another two weeks is required to complete documentation of the SAS System Design.

STAT